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1.

2.

Introduction
1.1

This report provides information on progress against targets and the
financial position of the JNCC Support Co. for the period to
30 September 2008.

1.2

The paper reflects decisions made by the Executive Management Board
(EMB) on performance and financial matters at their meeting on
7 November 2008.

Action Required
2.1

The Board is invited to:
i.
ii.

3.

Progress against key performance indicators (Annex 1)
3.1

4.

note the report; and
direct any comments to the Director of Resources and
External Affairs, Marcus Yeo.

Twenty-two of the 37 key performance indicators (KPIs) have been
completed or are fully on track at present. EMB agreed that two KPIs
(JNCC website and common standards monitoring) will not be
achieved in 2008/09. This is due to a shortfall in staff resources and
uncertain requirements due to the strategy review. The remaining KPIs
need some action to bring them back on track or to avoid the risk of the
KPI falling behind in future. EMB was satisfied with the actions
proposed.

Financial out-turn (Annex 2)
4.1

At the start of the year, the grant in aid requirement as approved for
2008/09 was set at £8.006m. Taking into account an estimate for revaluation this was £247k greater than the grant in aid level agreed by the
sponsor bodies as it is usual for individual programmes to under- spend
their budgets throughout the year.

4.2

EMB asked Programme Leaders to identify possible reductions to
budgets during the second quarter outturn to reduce the over-allocation.
After decisions made by EMB about possible reductions the grant in
aid requirement was £7.957m, which is £194k greater than the
available funding. Further work is being undertaken to bring the over2
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allocation down to £150k and it will be further reduced at the third
quarter out-turn.
4.3

The reductions in expenditure agreed by EMB generally related to
lower priority work and will therefore have only marginal effects on
KPIs. However, funds required for the KPI in respect of the website
have been returned as a shortfall in staff resources had already put this
at significant risk and there was little prospect of the KPI being
achieved.
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Annex 1

Key Performance Indicators

Table 1 - Definition of scores
Key
5
4
3
2
1
D

Description of KPI
Target completed or in advance of target
Target on track at present with no apparent risk of falling behind
Target not at risk but additional action is required to either bring back on track or
avoid risk of project falling behind in future
Currently not on track with a significant risk of failure to complete. Action
required.
Target severely behind schedule with no possibility of meeting the overall aim.
Target postponed, cancelled or subsumed by another target.

Table 2 – Progress against KPIs
Programme
Name
Global Advice

KPI

Rating Q2

Cumulative comments on performance

Contribute to achievement of the 2010
biodiversity target and relevant parts of the
Government’s Public Service Agreement (PSA)
relating to the Millennium Development Goals by
providing support to the Inter-Departmental
Ministerial Group on Biodiversity.

3

A date was set for a meeting of Inter-Departmental
Ministerial Group on Biodiversity (IDMGB) in late
June but then cancelled due to other ministerial
commitments. JNCC prepared a paper on the
Overseas Territories. An officials meeting took place
in quarter 2 and agreed a new agenda for the next
ministerial meeting (Overseas Territories focus) and
set a way forward for a future series of official level
meetings. Progress is most likely to be achieved by
this route but requires action to ensure official
engagement continues. The recent ministerial reshuffle may further slow proceedings.

4

Rating
from Q1
3
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Programme
Name

KPI

Rating Q2

Cumulative comments on performance

Rating
from Q1

Global Advice

Provide high-quality scientific input at key
meetings of MEAs, in particular Conferences of
the Parties for the Convention on Biological
Diversity and the Bonn Convention in 2008

4

Following work for conferences in quarter 1, this has
been followed up with a significant input in
preparation for autumn meetings of multilateral
environmental agreement (Ramsar, Convention on
Migratory Species and negotiation of raptor
agreement). JNCC supported the UK at the 4th
Meeting of the Parties to the African-Eurasian
Waterbird Agreement in quarter 2, with a successful
outcome and David Stroud was elected as a
representative to the technical committee.

4

Global Advice

Provide, to agreed service standards, high-quality
advice to Animal Health on approximately 20,000
CITES licence consultations per annum.

4

Advice has been provided on 5597 permits in quarter
2 making a cumulative total of 11,030 this financial
year. Priority 1 referrals were just over 13% (741
permits) for quarter 2 but cumulative totals for priority
1 applications (974) already came to 4.9% of an
extrapolated 20,000 permits by the year end, i.e. we
have already reached the threshold agreed in the
service level agreement half way through the year.

4

Service standards had slipped due to staff changes but
recruitment of a CITES licensing assistant (at the end
of quarter 1) and a maternity cover post (in quarter 2)
has enabled a return to service standards.
Overseas
Territories

Take forward recommendations from the costed
assessment of priorities for nature conservation in
the Overseas Territories prepared for the Inter-

4

Defra have recently provided JNCC with an additional
£150k for work in the Overseas Territories in 2008/09
and this is being spent on priorities identified in the

5
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Programme
Name

KPI

Rating Q2

Departmental Ministerial Group on Biodiversity.
Overseas
Territories

Overseas
Territories

UK’s Global
Impact

Cumulative comments on performance

Rating
from Q1

review.

Facilitate collaboration between the UK science
community and the Overseas Territories and
Crown Dependencies, to establish research
priorities to meet their needs, building on the 2007
assessment of terrestrial and marine research
priorities undertaken by JNCC.
Provide ongoing advice and support to UK
Government departments and the Governments of
the Overseas Territories and Crown Dependencies
on the implementation of Multilateral
Environmental Agreements. By March 2009:
• Produce an overview of Multilateral
Environmental Agreements in the Overseas
Territories;
• Working with the relevant Overseas
Territory Governments and UK
Government departments, prepare (and
subsequently help to deliver) an
implementation plan to meet commitments
under the Agreement on the Conservation
of Albatrosses and Petrels (ACAP)

4

Much progress has been made and a partnership
arrangement with Reading University has been
established. An Overseas Territories research
prospectus is being developed and research leaflets
have been produced.

4

4

Work to produce an overview of Multilateral
Environmental Agreements in the Overseas Territories
has been scoped.

4

Produce up-to-date country analyses, tailored for
both external use and internal policy development,
in terms of UK foreign investment impacts, trends
in food production that may influence
biodiversity, and bio energy policy developments
and production patterns:
• by June 2008, develop an evidence-based
JNCC policy framework on the relationship

4

With the recent appointment of an Agreement on the
Conservation of Albatrosses and Petrels (ACAP)
Support Officer, significant progress has been made in
preparing an implementation plan.
Systems for including Overseas Territories in
consultation processes for multilateral environmental
agreement conferences are being trialled with Ramsar
and the Convention on Migratory Species.

A bioenergy policy framework draft is in preparation.
An overseas investment report has been completed
ahead of schedule.
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Programme
Name

KPI

Rating Q2

Cumulative comments on performance

Rating
from Q1

4

Web redesign has been completed and a launch event
is scheduled for January 2009.

4

3

Good progress has been made with co-ordination of
consultations on the Renewable Energy Directive and
biomass, with expert advice provided on sustainability
criteria for biofuels.

3

between global bio energy and biodiversity,
including the influence of the UK and EU in
other countries;
• by October 2008, prepare a report analysing
the global distribution of UK overseas
investment in terms of priority countries,
industry sectors and ecosystems
UK’s Global
Impact

European Advice

By March 2009 (and periodically thereafter),
update the global influence website to include a
range of content covering trade, UK investment
and bio fuels data and analysis to support Defra’s
Sustainable Development Dialogues, the Export
Credits Guarantee Department and JNCC’s
international work.
Provide advice to the UK Government, devolved
administrations and others to support the
development and implementation of EU
environmental legislation and policy, and to
encourage the integration of sustainable
development principles, the ecosystem approach
and the protection of biodiversity, within the
development of EU policies:
• by March 2009, develop an understanding
of the implications of overlap, synergy and
conflicts across the Habitats, Birds, Marine
Strategy Framework and Environmental
Liability Directives (and other EU
directives that impact on nature
conservation);
• by March 2009, influence implementation
of the Marine Strategy Framework

No progress on marine issues, which needs resolving
urgently.
Advice to government on harmonisation of directives
reporting is continuing.
On the EU cohesion policy, the inter-agency European
Regional Policy Group (ERPG) has been considering
an informal version of the Commission Green Paper.
ERPG, in association with the Rural Affairs
Group/Land Use Policy Group, will prepare a
response to the Commission consultation that is due to

7

BD 08 P10
December 2008
Programme
Name

KPI

Rating Q2

Cumulative comments on performance

Rating
from Q1

be launched in October.

Directive, to take account of nature
conservation requirements by promoting
existing marine work to relevant European
stakeholders and trying to ensure synergy
with other marine policy commitments
(such as OSPAR);
• by March 2009, work to ensure that
sustainability and environmental
dimensions are fully incorporated into
proposals for the future of the EU’s
cohesion policy.
European Advice

Support the European work of the UK
conservation bodies by providing regular briefings
on the development of EU policy and legislation
affecting the environment, supplemented by
analyses of the implications for nature
conservation.

4

Work to let the new intelligence contract is still on
target. Existing intelligence provision is working well,
although there are some concerns over feedback in
relation to use of information provided.

4

Sustainability
Advice

Provide advice to UK Government and others on
energy policy:
• by December 2008, produce a position
statement on energy issues affecting nature
conservation in the UK and internationally;
• by March 2009, provide advice on the
development of sustainability criteria for
biofuels under the EU Renewable Energy
Directive and other legislation/policies.

4

Responses were made to the UK Renewable Energy
Strategy and EU biomass consultation. Meetings were
held with country agencies where there was agreement
to share information, but it was felt the development
of a position statement would not be possible given
the devolved administrations’ different viewpoints on
energy.

4

A report on the conservation impacts of different
energy mixes to 2050 was completed during the
quarter. There was appetite within the country
agencies to work this into a fuller report which
considers the UK’s capacity to deliver energy (through

8
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Programme
Name

KPI

Rating Q2

Cumulative comments on performance

Rating
from Q1

all production types).
Sustainability
Advice

Develop advice on priority climate change issues
and contribute to relevant UK and international
agreements:
• by December 2008, work with Defra to
provide briefs focusing on the
interdependencies between climate change
and biodiversity for the 14th Conference of
the Parties to the UN Framework
Convention on Climate Change;
• by December 2008, work with Defra to
provide briefs focusing on the
interdependencies between climate change
and biodiversity for the 14th Conference of
the Parties to the UN Framework
Convention on Climate Change;
• by March 2009, provide input to the
development of the EU White Paper on
adaptation to climate change.

4

Support has been provided to Defra to host a meeting
of the Convention on Biological Diversity ad hoc
technical expert group on Biodiversity and Climate
Change in November, ahead of the UN Framework
Convention on Climate Change meeting in December.

4

Sustainability
Advice

Develop a range of tools to support application of
the ecosystem approach targeted at UK, Overseas
Territory and international audiences beyond the
nature conservation sector:
• by April 2009, produce a guide for policy
makers on application of the ecosystem
approach;
• by November 2009, work with government
partners and others to develop tools which
allow better valuation of ecosystem services
and relate these to ecosystem function.

4

Work has focused on developing guidance and tools to
support application of the ecosystem approach. There
is a possibility of funding from Defra in to produce a
DVD of the economic valuation tool kit in video form.

3
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Programme
Name

KPI

Rating Q2

Cumulative comments on performance

Rating
from Q1

Conservation
Standards

Produce guidance on good practice for nature
conservation management:
by December 2008, develop a web-based system
providing access to guidance on good nature
conservation practice.
By March 2009, complete the preparation of
written text for 98% of all Geological
Conservation Review (GCR) sites.
By July 2009, collaborate with Defra to publish
UK indicators measuring progress towards the
2010 biodiversity loss target.

3

Options for a web-based system for delivery of
guidance have been explored and a delivery plan has
been agreed. It is anticipated that a framework will be
in place by the December deadline.

3

4

Completing the text is on course, or in advance of, this
target.

3

4

JNCC has contributed to meetings of both the
Biodiversity Indicators Steering Group and the project
group mandated to take the detailed work forward.
Three contracts have been let by Defra: to develop the
genetic, habitat connectivity, and non-native species
indicators. JNCC staff are involved with each of these
to provide a scientific and technical input to their
project boards.

4

Continue to report on the implementation of
Common Standards Monitoring, and facilitate
easier, more efficient or more consistent
implementation of the standards to ensure that
robust information is obtained on the status of
interest features on protected nature conservation
sites across the UK:
• by December 2008, undertake an initial
review of the UK conservation bodies’
quality assurance procedures for site
monitoring;
• by June 2009, work with the UK
conservation bodies to establish and

D

Staff changes and the strategy review have meant that
it is no longer feasible to achieve this target in
2008/09.

3

Conservation
Standards
Conservation
Standards

Conservation
Standards
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Programme
Name

Conservation
Standards

KPI
implement a UK-wide quality assurance
programme.
Establish a secretariat for the UK Geodiversity
Action Plan (UKGAP) and support its
implementation by publishing a strategy by
December 2008 and establishing a website by
March 2009.

Rating Q2

Cumulative comments on performance

4

Further to a consultation exercise (initiated by Natural
England), on a draft UKGAP (Geodiversity Action
Plan), JNCC hosted a meeting of the elected UKGAP
committee in the first quarter. Further consultation
has led to a final version of the UKGAP document in
quarter 2, and discussions with a potential contractor
to produce a UKGAP website have already begun.
JNCC has been invited to lead in hosting the UKGAP
when established, including a secretariat, caretaking
and reporting role.
Difficulties experienced due to staff shortages quarter
1 have been resolved and target continues to be met.
We next have to deal with the change from
Department of Business, Enterprise and Regulatory
Reform (BERR) to Department of Energy and Climate
Change (DECC).
The consultation report on the first seven offshore
Special Areas of Conservation (SACs) was delivered
on time to Defra, but Defra then needed considerable
extra help in fulfilling their role.

Marine
Management
Advice

Ensure that 95% of requests for statutory advice
on offshore industries are responded fully to
within the relevant consultation period.

4

Marine
Management
Advice

By June 2008, report to Defra on the first public
consultation on offshore SACs. In 2009, conduct a
consultation and report on a second tranche of
offshore sites, including Impact Assessment for
each site. Develop and communicate Operations
Advice on offshore SACs as they are
recommended to Government.

4

By 2009, develop an influencing strategy for the
2012 review of the Common Fisheries Policy and

4

Marine
Management

Rating
from Q1

4

4

Work on describing second tranche sites has been
completed but impact assessment work is running
behind schedule and carries some risk of non-delivery.
Advice on operations has been drafted and is still
being discussed internally. A large effort is likely to be
required to keep this KPI on track during the second
half of year.
Work is on track with proposals due to be discussed
4
by the Joint Committee in December.
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Programme
Name
Advice

KPI

Marine Mapping
& Area
Protection

Marine Mapping
& Area
Protection

Marine Mapping
& Area
Protection

Rating Q2

Cumulative comments on performance

Rating
from Q1

By December 2008, complete maps for UK waters
of habitats of conservation importance (including
Habitats Directive Annex I, OSPAR and UK
Biodiversity Action Plan listed habitats), to the
extent possible using available data, modelling
techniques and resources.

3

Q1: Work on Annex I habitats is progressing but
further input is needed, especially for OSPAR/
Biodiversity Action Plan maps. A workshop is
planned for September to review Annex I maps with
country agency colleagues.
A workshop has been held with the country agencies
to review Annex I habitat maps. OSPAR maps are
now required by mid-November additional resources
(staff time) will be needed to ensure delivery.

4

By Easter 2011, recommend to Government a set
of Marine Conservation Zones (MCZs), identified
through a stakeholder engagement process, as the
offshore component of an ecologically-coherent
suite of MPAs, which, together with SACs and
SPAs, will meet the UK’s obligations in relation
to OSPAR, the Convention on Biological
Diversity and the World Summit on Sustainable
Development:
• by March 2009, develop with government
national guidelines for MCZ networks and
for the operation of projects to identify
MCZs in offshore waters.

4

Defra funding for this work in 2008/09 was confirmed
in September; a decision on funding for 2009/10 and
20010/11 is still awaited. This has caused some
delays to the overall schedule for this financial year
but this can be rectified over the course of the project
period.

3

By March 2009, provide UK information for the
status assessment of the species and habitats on
the Initial OSPAR List as a contribution to the
2010 OSPAR Quality Status Report, and develop
the evidence base as a contribution to Charting

3

start to implement it.

Detailed project plans have been drawn up to deliver
this target. Recruitment is underway for new staff. but

Contracts have been let for three habitats for which
JNCC leads on behalf of OSPAR and were completed
in September 2008. They have been submitted to the
Meeting of the Working Group on Marine Protected
Areas, Species and Habitats (MASH). A regional

12
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Programme
Name

KPI

Rating Q2

Marine Mapping
& Area
Protection

Rating
from Q1

assessment methodology has been developed, with
trials undertaken in July 2008.

Progress 2 and the UK Marine Monitoring and
Assessment Strategy.

Marine Mapping
& Area
Protection

Cumulative comments on performance

Recommend to Government a series of SACs in
offshore waters, in conjunction with parallel work
by the UK conservation bodies in inshore waters,
to fulfil Habitats Directive obligations:
• by December 2008, recommend to
Government two further offshore SACs for
Annex I habitats in UK waters, based on
existing data;
• by March 2009, complete an assessment of
the potential for identifying SACs for
marine Annex II species away from the
coast.

4

Advise Government on the identification of a
series of SPAs in offshore waters, in conjunction
with parallel work by the UK
conservation bodies in inshore waters (based upon
survey and analyses by JNCC), to fulfil Birds
Directive obligations. By March 2011:
• complete analyses in respect of possible
offshore SPAs (by March 2009, complete
report on analyses of offshore seabird
distribution data);
• complete analyses of a further 15 inshore

3

The information needs for Charting Progress 2 have
been assessed and a workshop organised for
November 2008.
SAC recommendations for Dogger Bank and NW
Rockall Bank were endorsed by the Joint Committee
and advised to Defra and other Government
departments in April 2008.

3

A contract specification for Annex II species
assessment has been prepared, butletting the contract
has been delayed due to other SAC work taking
precedence.
Surveys were completed in quarter 1 for two Areas of
Search (Irish Sea submarine structures and Solan Bank
rocky reef), providing data to allow the subsequent
assessment of these two Areas of Search for inclusion
within the Natura 2000 site network.
Analyses for offshore SPAs are more or less complete
but peer review is required together with further
consideration of the results. Aerial surveys are
primarily scheduled for the winter months; reporting is
on track. Work on terns is currently progressing for
Liverpool Bay and the Thames. The project plan is
being revised in the light of progress made, future
work required and likely funding available. Breeding
diver work is on track to report in October.
Identification of a network of SPAs for wintering redthroated diver and scoter is almost complete. Much of

13
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Programme
Name

KPI

Rating Q2

Cumulative comments on performance

Rating
from Q1

the work is dependent on income generation and
negotiations with the country agencies are underway.
The tern work has been slightly compromised by
unsatisfactory results from fieldwork last year so a
workshop involving tern experts from UK and Europe
is being organised to decide on the way forward.
Hopefully this will bring the work back on track fully
next year.

potential SPAs (by March 2009, conduct
aerial surveys in 15 inshore SPA areas of
search (weather permitting) and report on
the waterbird interest in five of these
inshore areas);
• complete work aimed at identifying marine
SPAs for breeding terns by March 2011;
• deliver advice on possible marine SPAs for
breeding red-throated divers (by October
2008, complete report).
Surveillance &
Monitoring

Develop and implement a terrestrial biodiversity
surveillance strategy:
• by March 2009, determine how to
implement the surveillance strategy and
improve its linkage with research and
reporting strategies.

3

Achievement of the KPI has been disrupted by loss of
staff from the surveillance team. Some progress has
been made in re-gaining staff resource but the team is
still two posts down. Further measures (more drastic
prioritisation and recruitment) are needed to bring the
work back on track.

3

Surveillance &
Monitoring

By June 2009, finalise proposals for marine
biodiversity surveillance as a contribution to the
UK Marine Monitoring and Assessment Strategy,
and formulate an implementation plan.

3

A high-level strategy should be delivered by the yearend. Development of a practical implementation plan
is dependent on Defra funding. There is some risk,
dependent on recruitment and shifting more effort into
the work in the 3rd quarter.

4

Surveillance &
Monitoring

By June 2009, support the Policy-relevant
Information programme’s application of evidence
with a thematic analysis of the impact of widescale pressures on biodiversity.

3

There is some risk to this KPI because of staffing
changes. The main area of activity during quarters 1
and 2 has been to support Defra’s Biodiversity Impact
of Climate Change Observation Network
(BICCONET) project, an initiative which provides an
opportunity to collate evidence on biodiversity

3
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Programme
Name

KPI

Rating Q2

Cumulative comments on performance

Rating
from Q1

changes due to climate change.
Access to
Information

Access to
Information

Policy Relevant
Information &
Reporting
Policy Relevant
Information &
Reporting
Policy Relevant
Information &
Reporting

Governance and
Corporate

Support the development and use of the National
Biodiversity Network (NBN):
• by March 2009, work with data providers
to implement the software tools developed
to improve the flow of data to the NBN
Gateway and increase the volume of data
available through the Gateway to 35
million records.
By March 2009, complete the restructuring of the
JNCC website to better reflect the JNCC’s
strategy, and establish a reliable on-going editorial
process to maintain its currency

4

Generally good progress has been with NBN. The
current release of Recorder is looking promising and
there is the possibility of additional investment from
Defra to improve tools further. The record count
currently stands at 30 million but the target will easily
be met if Natural England is successful at engaging
Local Record Centres.

4

D

This target is not going to be met as a result of
recruitment problems, the strategy review and lack of
resources.

3

By March 2009, establish a clear understanding of
JNCC and country agency research needs, and
identify means for undertaking this research costeffectively.
By March 2009, ensure that devolved
implementation of the UK Biodiversity Action
Plan (BAP) reviews is fully supported and that
JNCC’s role is clearly defined and understood.
By June 2009 produce a report on the State of UK
Nature.

4

Since the Biodiversity Research Officer was
transferred from the team, the work has ticked over
but acceleration is needed as soon as the officer is
replaced.
JNCC work is on track.

3

3

Ensure corporate services are provided in a costeffective manner that meets the needs of internal

3

Transfers from the team due to staff development and
promotion have caused a retrievable first quarter
delay. A timetable and plan to bring the work back on
track, and focus the 2009 report on 2010 target
performance was drawn up in quarter 2 and if planned
resources into the work are maintained will deliver
this KPI.
The service review has started with a scoping
document to EMB in June. However, other priorities

4

3
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Name
Services

Governance and
Corporate
Services

Governance and
Corporate
Services

KPI
and external stakeholders:
• by March 2009, undertake a full service
review to set the required level of service
and to define options for providing this for
costs that range from plus 5% to minus
5%.
By March 2009, after consultation with
stakeholders, update JNCC’s strategy to reflect
current internal and external factors, including the
Joint Committee’s vision.

By March 2010, migrate JNCC’s historical
electronic information into a shared filing system
to improve data retrieval and working practices.

Rating Q2

Cumulative comments on performance

Rating
from Q1

(pay review, annual accounts, accommodation
requirements and marine work) have forced a delay in
starting the review. Additional resources have now
been identified and work will be concentrated in
period November 2008 to January 2009.
3

The strategy review will begin with a Joint Committee
workshop in September. A process is in place to take
work forward from the workshop to completion by
March 2009.

No
change

3

Staff have been appointed and work is now
progressing. However the Office 2007 project is
taking priority as Office 2007 software is required to
run the shared filing system.

2
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Annex 2. Out-turn at the end of quarter 2 and estimated out-turn at the year end
YEAR TO DATE
SPEND/COMMITMENTS

PROJECTED GIA REQUIREMENTS 12 MONTHS TO MARCH 2009

6 MONTHS TO SEPTEMBER 2008
Net
expenditu
re
£,000

£,000

Variance
over/(und
er)
profiled
budget
£,000

6

12

6

26

(41)

24

Programme title

Revised full
year GIA
requiremen
ts Q2
2008/09
£,000

£,000

Request
s for
additio
nal
funds
£,000

Virement
s

Additio
nal non
GIA
income

Net
adjustments

Proposed GIA
Requirements Q3

£,000

£,000

£,000

Global Advice

32

0

0

0

0

32

(67)

Overseas Territories

52

0

(4)

0

(4)

48

22

(2)

UK’s Global Impact

48

0

0

0

0

48

100

78

(22)

European Advice

163

0

(9)

0

(9)

154

33

8

(25)

Sustainability Advice

91

0

2

0

2

93

27

10

(17)

Conservation Standards

221

0

10

0

10

231

(28)

(28)

0

Marine Management Advice

156

0

(25)

0

(25)

131

(172)

(377)

(205)

Marine Mapping and Area
Protection

652

(6)

(10)

3

(13)

639

140

252

112

Surveillance and Monitoring

1,118

(15)

5

(38)

(48)

1,070

(20)

31

51

Access to Information

122

0

(10)

(24)

(34)

88

11

16

5

Policy Relevant Information

39

0

23

(30)

(7)

32
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Governance & Corporate
Services

848

21

66

0

87

935

(60)

Salaries

4,463

0

0

(7)

(7)

4,456

(169)

Total

8,005

0

48

(96)

(48)

7,957

GIA

7,763

7,763

Over - allocation

242

194

441

496

55

2,335

2,275

2,923

2,754

Note: the revised quarter 2 budget figures for Governance & Corporate Services have been restated by plus and minus £5,000 respectively, to
correct a misallocation at Quarter 1
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