

MCZ Project Meetings

Provisional Calendar of meetings for all four regional MCZ projects

Version control: 12th July 2010

Purpose of this document:

It is recognised that some organisations will be members of more than one regional stakeholder group. Therefore it is vital that these meetings do not clash and are published early to allow organisations to plan their participation.

This document provides the current detail of all scheduled meetings that may involve national stakeholders. The document will be updated and circulated regularly to keep stakeholders informed of changes or additional dates.

The second page has the contact details of regional project staff who will be able to clarify any questions you may have about these meetings, plus a list of acronyms.

	Balanced Seas	Finding Sanctuary	Net Gain	Irish Sea
23 rd July	Sussex/S. Kent Local Group meeting			
27 th July		3 rd Inshore Working Group meeting		
29 th July	3 rd Stakeholder Group meeting	Somerset Local Group meeting		
4 th Aug		Isles of Scilly Local Group meeting		
18 th Aug			3 rd Stakeholder Advisory Panel	
2 nd Sept		Process Group meeting		
8 th Sep		5 th Offshore Working Group meeting		
9 th Sep	4 th Stakeholder Group meeting	4 th Inshore Working Group meeting		
w/c 13 th Sep			Hub meetings (2-day meeting per hub)	
14 th Sep	MCZ Technical Support Group			

The Marine Conservation Zone Project has been established by Defra, Natural England and the Joint Nature Conservation Committee to identify and recommend Marine Conservation Zones (MCZs) to Government.



MCZ Project Meetings

	Balanced Seas	Finding Sanctuary	Net Gain	Irish Sea
w/c 20 th Sep			Hub meetings (2-day meeting per hub)	
5 th Oct	5 th Stakeholder Group meeting			
7 th Oct		4 th Steering Group		
14 th Oct		6 th Offshore Working Group meeting	4 th Stakeholder Advisory Panel meeting	4 th Stakeholder Group meeting (part 1)
15 th Oct				4 th Stakeholder Group meeting (part 2)
21 st Oct		5 th Inshore Working Group meeting		
31 st Oct	Submission of second iteration to SAP			
9 th Nov	Local Group meeting			
11 th Nov	Local Group meeting			
16 th Nov	Local Group meeting			
18 th Nov		7 th Offshore Working Group meeting	5 th Stakeholder Advisory Panel meeting	
24 th Nov		6 th Inshore Working Group meeting		
w/c 29 th Nov			Hub meetings (2-day meeting per hub)	
30 th Nov	6 th Stakeholder Group meeting			
w/c 6 th Dec			Hub meetings (2-day meeting per hub)	
9 th Dec		Process Group meeting		
15 th Dec	7 th Stakeholder Group meeting			

The Marine Conservation Zone Project has been established by Defra, Natural England and the Joint Nature Conservation Committee to identify and recommend Marine Conservation Zones (MCZs) to Government.



MCZ Project Meetings

	Balanced Seas	Finding Sanctuary	Net Gain	Irish Sea
Jan (to be defined)				5 th Stakeholder Group meeting
9 th Jan	8 th Stakeholder Group meeting			
11 th Jan			6 th Stakeholder Advisory Panel	
w/c 24 th Jan			Hub meetings (2-day meeting per hub)	
w/c 31 st Jan			Hub meetings (2-day meeting per hub)	
9 th Feb	9 th Stakeholder Group meeting			
10 th Feb		5 th Steering Group meeting		
23 rd Feb			7 th Stakeholder Advisory Panel	
28 th Feb	Submission of third iteration to SAP			

Key:

w/c = week commencing

Acronyms:

Net Gain Hubs

EE East of England
 LW Lincolnshire & The Wash
 NE North East
 YH Yorkshire & Humber

IOW Isle of Wight
 MCZ Marine Conservation Zone
 SAP Science Advisory Panel

The Marine Conservation Zone Project has been established by Defra, Natural England and the Joint Nature Conservation Committee to identify and recommend Marine Conservation Zones (MCZs) to Government.



MCZ Project Meetings

Regional MCZ Project Contacts:

Irish Sea Conservation Zones

Matthew Sutcliffe Communications Manager Tel: 01925 856043 m.sutcliffe@irishseaco
Mob: 07772 550129 nservation.org.uk

Finding Sanctuary

Tom Hooper Project Manager Tel: 01392 878327 tom.hooper@southwe
Mob: 07771838533 stfoodanddrink.com

Balanced Seas

Sue Wells Project Manager Tel: 01227 827839 s.m.wells@kent.ac.uk
Mob: 07584 020775

Net Gain

Dani Sewell Communications Officer Tel: 01482 382007 dani@yhsg.co.uk
Mob: 07500 333990

The Marine Conservation Zone Project has been established by Defra, Natural England and the Joint Nature Conservation Committee to identify and recommend Marine Conservation Zones (MCZs) to Government.

